COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 01/ 2010

ESTI MATE SUMVARY 09: 43: 29
CONTI D C16262 ESTI MATE NO. 0004 PROG SPEC YR 2005
PCN: 16262- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 84.0  DAYS TI VE ALLOW 210 WORK DAYS
HUGO- EAST PERCENT TIME:  40. 00 ORI G TI VE ALLOW 240 WORK DAYS
PROJECT NO NH R100- 131
HUGO- EAST
NAMVE OF RQAD: 040H
PRQJECT OOUNTI ES: LI NCOLN
CONTRACTOR:
CASTLE ROCK CONSTRUCTI ON COVPANY OF COLORADO, LLC PAY PER OD ENDI NG 10/ 25/ 2010 DATE TI ME STARTED 06/ 18/ 2010
6374 S. RACINE C RCLE DATE LET 05/ 06/ 2010 DATE WORK BEGAN 07/ 07/ 2010
DATE AWARDED 05/ 12/ 2010 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/ 18/ 2010 DATE ACCEPTED
CENTENNI AL CcO 80111 303/ 688- 6611 DATE NOTI CE TO PROCEED 06/ 18/ 2010
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 11, 429, 154. 40 PARTI Ol PATI NG $ 4,797, 449. 58 $ 1, 780, 851. 00
AWARD PRQIECT AMT: $ 10, 000, 000. 00 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COWPLETE: 41.98% TOTAL EARNI NGS 4,797, 449. 58 1,780, 851. 00
FUNDS AVAI LABLE: $ 6,631, 704.82 STOCKPI LED MATERI ALS 0.00 -154,916. 15
GROSS EARNI NGS 4,797,449, 58 1, 625, 934. 85
TOTAL CLAI VB $ 0.00 RETAI NAGE -131,355.12 -53, 425. 53
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 4,666, 094. 46 1,572, 509. 32
LI QU DATED DANAGES 0.00 0.00
AUTCOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 4,666, 094. 46 1,572, 509. 32
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 1,572, 509. 32

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

Page 2
ESTI MATE RUN 11/ 01/ 2010

REF | TEM
NO. NO.
CAT NO0200

0005 202-00010

0010 202-00035

0015 202-00090

0020 202-00215

0025 202-00240

0030 202-00250

0035 202-00425

0040 202-01000

0045 202-01130

0050 202-01300

0055 202-04002

C16262
16262-BI D
NH R100- 131
| TEM
DESCRI PTI ON

REMOVAL COF TREE

REMOVAL CF PI PE

*REMOVAL OF DELI NEATOR

REMOVAL OF CONCRETE PAVEMENT ( PLANI NG

*REMOVAL OF ASPHALT MAT ( PLANI NG

*REMOVAL OF PAVEMENT NMARKI NG

*REMOVAL COF BRI DGE RAI LI NG

*REMOVAL OF FENCE

*REMOVAL OF GUARDRAIL TYPE 3

*REMOVAL OF END ANCHORAGE

CLEAN CULVERT

CURRENT

QUANTI TY/
UNITS

UNT PRI CE

1. 000

400. 00000

490. 000
LF
9. 00000

155. 000

3. 50000

166. 000
SY
9. 00000

5,612. 000
SY
4. 15000

35, 000. 000
SF
0. 75000

354. 000
LF
4. 95000

101, 315. 000
LF
0. 20000

550. 000
LF
2.00000

4.000

120. 00000

1. 000
EACH
2,100. 00000

PREV QTY/
QTY TH S PER OD
QTY TO DATE

0. 000
0. 000
0. 000

107. 000
185. 000
292. 000

95. 000
0. 000
95. 000

0. 000
0. 000
0. 000

2,467.000
3, 145. 000
5,612. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
99, 035. 000
99, 035. 000

225. 000
225. 000
450. 000

2.000
2.000
4.000

0. 000
0. 000
0. 000

09: 43: 29
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
0. 00
1, 665. 00
2, 628. 00
0. 00
332. 50
0. 00
0. 00
13, 051. 75
23, 289. 80
0. 00
0. 00
0. 00
0. 00
19, 807. 00
19, 807. 00
450. 00
900. 00
240. 00
480. 00
0. 00
0. 00



CONTI D C16262 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 16262- BI D ESTI MATE RUN 11/ 01/ 2010
PRQIECT: NH R100- 131 ESTI MATE NO 0004 09: 43: 29
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-05150  *SANDBLASTI NG 69, 100. 000 0. 000
SF 0. 000 0. 00
0. 20000 0. 000 0. 00
0065 203-00060  EVBANKMENT MATERI AL ( COMPLETE | N PLACE) 142, 716. 000 70, 000. 000
oY 0. 000 0. 00
6. 75000 70, 000. 000 472, 500. 00
0070 203-00100  MUCK EXCAVATI ON 0. 000 0. 000
o 0. 000 0. 00
8. 15000 0. 000 0. 00
0075 203-01500  BLADI NG 200. 000 11. 000
HOUR 0. 000 0. 00
50. 00000 11. 000 550. 00
0080 203-01590  FRONT END LOADER (RUBBER TI RE) 75. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0. 00
0085 203-01597  *POTHCLI NG 62. 000 0. 000
HOUR 0. 000 0. 00
125. 00000 0. 000 0. 00
0086 206-00065  STRUCTURE BACKFILL (FLOWFILL) OO#6 MR LINE 1 32. 000 32.000
o 0. 000 0. 00
120. 00000 32.000 3, 840. 00
0087 700-70080  F/A FURNI SH TRENCH PLATES - CO #6 MR LINE 2 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0090 208-00002  *EROCSI ON LOG (12 | NCH) 8, 140. 000 1, 886. 000
LF 160. 000 600. 00
3. 75000 2, 046. 000 7,672.50
0095 208-00003  *EROCSI ON LOG (18 | NCH) 8, 530. 000 3, 382. 000
LF 1, 230. 000 6, 457. 50
5. 25000 4, 612. 000 24, 213. 00
0100 208-00034  *GRAVEL BAG 180. 000 80. 000
LF 20. 000 113.00

5. 65000 100. 000 565. 00



CONTI D: C16262 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PON: 16262- BI D ESTI MATE RUN 11/ 01/ 2010
PRQJECT: NH R100- 131 ESTI MATE NO 0004 09: 43: 29

CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0105 208-00045  CONCRETE WASHOUT STRUCTURE 2.000 2.000
EACH 0. 000 0. 00
900. 00000 2.000 1, 800. 00
0110 208-00070  STABI LI ZED CONSTRUCTI ON ENTRANCE 5.000 4.000
EACH 0. 000 0. 00
2, 500. 00000 4.000 10, 000. 00
0115 208-00103  REMOVAL AND DI SPOSAL OF SEDI MENT ( LABOR) 50. 000 0. 000
HOUR 0. 000 0. 00
45. 00000 0. 000 0.00
0120 208-00105 REMOVAL AND DI SPOSAL OF SEDI MENT ( EQUI PVENT) 50. 000 0. 000
HOUR 0. 000 0. 00
90. 00000 0. 000 0.00
0125 208-00205 ERCSI ON CONTROL SUPERVI SOR 1, 200. 000 188. 000
HOUR 82. 000 4, 469. 00
54. 50000 270. 000 14, 715. 00
0130 210-00810  RESET GROUND S| GN 19. 000 2.000
EACH 0. 000 0.00
225. 00000 2.000 450. 00
0135 212-00006  *SEEDI NG ( NATI VE) 80. 000 0. 000
ACRE 0. 000 0.00
409. 00000 0. 000 0.00
0140 212-00032  *SO L CONDI TI ONI NG 80. 000 0. 000
ACRE 0. 000 0. 00
1, 682. 00000 0. 000 0.00
0145 213-00002  *MJILCH NG (WEED FREE HAY) 130. 000 31. 150
ACRE 21. 500 6, 208. 13
288. 75000 52. 650 15, 202. 69
0150 213-00009  *FLEXI BLE GROMH MEDI UM 5.000 1. 080
ACRE 0. 000 0.00
2, 260. 50000 1. 080 2,441. 34
0155 213-00061  *MJILCH TACKI FI ER 26, 000. 000 4, 744.000
LB 2, 416. 000 3,382.40
1. 40000 7, 160. 000 10, 024. 00



CONTI D C16262 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PON: 16262- Bl D ESTI MATE RUN 11/ 01/ 2010
PRQJECT: NH RLOO- 131 ESTI MATE NO. 0004 09: 43: 29

CURRENT PREV QTY/ AVOUNT
REF | TEM QUANTI TY/ Qry TH S PERI CD TH' S CUVULATI VE
NO. NO. UNI TS Qry TO DATE PERI OD AVOUNT
UNIT PRICE
CAT NO0200  ROADVAY
0160 216-00042  *SQO L RETENTI ON BLANKET (Bl ODEGRADABLE STRAW COOCNUT) 12, 910. 000 0. 000
5% 0. 000 0.00
1. 40000 0. 000 0.00
0165 304-09000  AGGREGATE BASE COURSE ( SPECI AL) 2,002. 000 0. 000
cY 1, 427. 000 21, 833. 10
15. 30000 1, 427. 000 21, 833. 10
0170 403-00720  *HOT M X ASPHALT (PATCH NG (ASPHALT) 300. 000 19. 710
TON 0. 000 0.00
157. 00000 19. 710 3,094. 47
0175 403-34841  *HOT M X ASPHALT (GRADI NG SX) (100) (PG 64-22) 3, 350. 000 1, 223. 650
TON 386. 890 47,587. 47
123. 00000 1, 610. 540 198, 096. 42
0180 411-10255  *EMULSI FI ED ASPHALT (SLOW SETTI NG 2, 843. 000 1, 108. 000
GAL 185. 000 1,572. 50
8. 50000 1, 293. 000 10, 990. 50
0184 900-00025  ADDED | TEM (WORK DAY)/ CO#4 (LANE RENTAL FEE) 0. 000 -15. 000
) -24.000 - 48, 000. 00
2, 000. 00000 -39. 000 - 78, 000. 00
0185 412-01075  *CONCRETE PAVEMENT (10-3/4 | NCH) 229, 667. 000 50, 107. 000
Sy 53,260.000 1,491, 280. 00
28. 00000 103, 367. 000 2,894, 276. 00
0185 MATERI AL ALLOMNCE EPOXY DOWEL BARS 0. 000
sy 0. 000 0.00
1. 61000 0. 000 0.00
0185 MATERI AL ALLOMNCE FI NE CONCRETE SAND 33, 226. 000
SY -33, 226. 000 -37,379. 25
1. 12500 0. 000 0.00
0185 MATERI AL ALLOMNCE #57 COARSE AGGREGATE 39, 310. 000
sY -39, 310. 000 -117, 536. 90
2.99000 0. 000 0.00
0185 MATERI AL ALLOMNCE #4 COARSE AGGREGATE 0. 000
Sy 0. 000 0.00
1. 57000 0. 000 0.00



CONTI D C16262 COLORADO DEPARTMENT COF TRANSPCRTATI ON Page 6
PCN: 16262- Bl D ESTI MATE RUN
PRQJECT: NH R100- 131 ESTI MATE NO 0004
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0185 MATERI AL ALLOMNCE #9 COARSE AGGREGATE 0. 000
SY 0. 000 0.00
1. 25400 0. 000 0. 00
0186 412- 00800 CONCRETE PAVEMENT (8 | NCH) ADDED BY CO#7 1, 058. 000 0. 000
SY 1, 058. 000 44, 436. 00
42.00000 1, 058. 000 44, 436. 00
0190 506- 00209 RI PRAP (9 | NCH) 78. 000 0. 000
CcY 0. 000 0.00
95. 00000 0. 000 0.00
0195 601- 03030 * CONCRETE CLASS D ( BOX CULVERT) 502. 000 179. 600
(% 72.500 42, 050. 00
580. 00000 252. 100 146, 218. 00
0200 602- 00020 * REI NFORCI NG STEEL ( EPOXY COATED) 64, 195. 000 26, 837. 000
LB 4, 489. 000 3, 815. 65
0. 85000 31, 326. 000 26, 627.10
0205 603- 02240 30X19 | NCH REI NFORCED CONCRETE PI PE ELLI PTI CAL 83. 000 0. 000
LF 64. 000 7, 040. 00
110. 00000 64. 000 7,040. 00
0210 603-02300 38X24 | NCH REI NFORCED CONCRETE PI PE ELLI PTI CAL 104. 000 0. 000
LF 104. 000 13, 000. 00
125. 00000 104. 000 13, 000. 00
0215 603-05124 30X19 | NCH REI NFORCED CONCRETE END SECTI ON ELLI PTI CAL 4. 000 0. 000
EACH 4.000 4, 400. 00
1, 100. 00000 4.000 4, 400. 00
0220 603-05130 38X24 | NCH REI NFORCED CONCRETE END SECTI ON ELLI PTI CAL 2.000 0. 000
EACH 2.000 3, 000. 00
1, 500. 00000 2.000 3, 000. 00
0225 603-10240 24 | NCH CORRUGATED STEEL PI PE 156. 000 40. 000
LF 0. 000 0.00
45. 00000 40. 000 1, 800. 00
0230 603-10300 30 | NCH CORRUGATED STEEL PI PE 133. 000 125. 000
LF 0. 000 0.00
54. 00000 125. 000 6, 750. 00



CONTI D C16262 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 16262- BI D ESTI MATE RUN 11/ 01/ 2010
PRQIECT: NH R100- 131 ESTI MATE NO 0004 09: 43: 29
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0235 603-10360 36 | NCH CORRUGATED STEEL PI PE 309. 000 96. 000
LF 0. 000 0. 00
65. 00000 96. 000 6, 240. 00
0240 603-30024 24 1 NCH STEEL END SECTI ON 8. 000 6. 000
EACH 0. 000 0. 00
300. 00000 6. 000 1, 800. 00
0245 603-30030 30 I NCH STEEL END SECTI ON 12. 000 12. 000
EACH 0. 000 0. 00
550. 00000 12. 000 6, 600. 00
0250 603-30036 36 I NCH STEEL END SECTI ON 12. 000 9. 000
EACH 0. 000 0. 00
750. 00000 9. 000 6, 750. 00
0255 606-00301 *GUARDRAI L TYPE 3 (6-3 PCST SPACI NG 675. 000 0. 000
LF 0. 000 0. 00
11. 50000 0. 000 0. 00
0260 606-01370 *TRANSI TI ON TYPE 3G 4.000 0. 000
EACH 0. 000 0. 00
1, 034. 25000 0. 000 0. 00
0265 606-02005 *END ANCHORAGE ( FLARED) 4.000 0. 000
EACH 0. 000 0. 00
1, 408. 00000 0. 000 0. 00
0270 606-11010 *BRI DGE RAIL TYPE 10R 354. 000 0. 000
LF 0. 000 0. 00
71. 60000 0. 000 0. 00
0275 607-00005 *END PCST 109. 000 105. 000
EACH 4.000 400. 00
100. 00000 109. 000 10, 900. 00
0280 607-00010 *CORNER AND LI NE BRACE PCST 171. 000 163. 000
EACH 8. 000 960. 00
120. 00000 171. 000 20, 520. 00
0285 607-01000 *FENCE BARBED WRE W TH METAL PCSTS 82, 425. 000 79, 215. 000
LF 0. 000 0. 00

0. 85000 79, 215. 000 67,332.75



CONTI D C16262 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 16262- Bl D ESTI MATE RUN
PRQJECT: NH R100- 131 ESTI MATE NO 0004
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI OD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0285 MATERI AL ALLOMANCE W RE, STAYS, POSTS 0. 000
LF 0. 000 0. 00
0. 42500 0. 000 0. 00
0290 607-11200 *FENCE COMBI NATI ON WRE W TH METAL POSTS 19, 001. 000 19, 001. 000
LF 0. 000 0. 00
1. 50000 19, 001. 000 28, 501. 50
0290 MATERI AL ALLOMANCE W RE AND PCSTS 0. 000
LF 0. 000 0.00
0. 73000 0. 000 0. 00
0295 612-00001 *DELI NEATOR (TYPE |) 267.000 0. 000
EACH 0. 000 0. 00
13. 45000 0. 000 0. 00
0300 612-00002 *DELI NEATOR (TYPE I 1) 15. 000 0. 000
EACH 0. 000 0. 00
14. 55000 0. 000 0.00
0305 612-00003 *DELI NEATOR (TYPE I 11) 2.000 0. 000
EACH 0. 000 0. 00
15. 65000 0. 000 0.00
0310 625-00000 * CONSTRUCTI ON' SURVEY1 NG 1. 000 0. 380
LS 0. 000 0.00
39, 480. 00000 0. 380 15, 002. 40
0315 625-00001 * CONSTRUCTI ON' SURVEYI NG ( HOURLY) 20. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0320 626-00000 *MOBI LI ZATI ON 1. 000 0. 600
LS 0. 000 0. 00
698, 242. 45000 0. 600 418, 945. 47
0325 627-00005 *EPOXY PAVEMENT MARKI NG 686. 000 0. 000
GAL 0. 000 0. 00
49. 50000 0. 000 0. 00
0330 627-00012 * PAVEMENT MARKI NG PAI NT (LOW VOC SCOLVENT BASE) 465. 000 218. 000
GAL 0. 000 0. 00

25. 00000 218. 000 5, 450. 00



CONTI D C16262 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PON: 16262- Bl D ESTI MATE RUN 11/ 01/ 2010
PROJECT: NH R100- 131 ESTI MATE NO 0004 09: 43: 29

CURRENT PREV QTY/ AVOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOD200 ROADVAY
0335 627-02010  *PREFORVED PLASTI C PAVENMENT MARKI NG (TYPE I1) (I NLAI D) 481. 000 0. 000
SF 0. 000 0. 00
10. 00000 0. 000 0.00
0340 627-30410  *PREFORVED THERVOPLASTI C PAVEMENT NARKI NG ( XWALK- STOP 60. 000 0. 000
LIN
5 SF 0. 000 0. 00
10. 00000 0. 000 0.00
0345 630-00000  *FLAGG NG 12, 500. 000 2, 785. 000
HOUR 2, 449. 000 55, 102. 50
22. 50000 5, 234. 000 117, 765. 00
0350 630-00001  *PILOT CAR OPERATI ON 3, 000. 000 449. 000
HOUR 720. 000 23, 040. 00
32. 00000 1, 169. 000 37, 408. 00
0355 630-00007  *TRAFFI C CONTROL | NSPECTI ON 100. 000 18. 000
DAY 0. 000 0.00
100. 00000 18. 000 1, 800. 00
0360 630-00012  *TRAFFI C CONTROL MANAGEMENT 280. 000 48. 000
DAY 30. 000 12, 858. 00
428. 60000 78. 000 33, 430. 80
0365 630-80001  *FLASH NG BEACON ( PORTABLE) 6. 000 3.000
EACH 0. 000 0. 00
550. 00000 3.000 1, 650. 00
0370 630-80335  *BARRI CADE (TYPE 3 M A) ( TEMPORARY) 7.000 3.500
EACH 0. 000 0.00
50. 00000 3.500 175. 00
0375 630-80341  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SIZE A) 14. 000 7.000
EACH 0. 000 0. 00
190. 00000 7.000 1, 330. 00
0380 630-80342  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE B) 71. 000 35. 500
EACH 0. 000 0.00
195. 00000 35. 500 6,922. 50
0385 630-80343  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SIZE Q) 4.000 0. 000
EACH 0. 000 0. 00
160. 00000 0. 000 0.00



CONTI D C16262 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PON: 16262- Bl D ESTI MATE RUN 11/ 01/ 2010
PROJECT: NH R100- 131 ESTI MATE NO 0004 09: 43: 29

CURRENT PREV QTY/ AVOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRICE
CAT NOD200 ROADVAY
0390 630-80344  *CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 1,112. 500 556. 250
SF 0. 000 0. 00
15. 00000 556. 250 8,343.75
0395 630-80355  *PORTABLE MESSAGE S| GN PANEL 4.000 2.000
EACH 0. 000 0. 00
2, 500. 00000 2.000 5, 000. 00
0400 630-80360  *DRUM CHANNELI ZI NG DEVI CE 703. 000 347.500
EACH 4.000 32.00
8. 00000 351. 500 2,812.00
0405 630-80367  *PORTABLE TRAFFI C SPEED MONI TOR 2.000 1. 000
EACH 0. 000 0. 00
2, 000. 00000 1. 000 2, 000. 00
0410 630-80370  CONCRETE BARRI ER ( TEMPCRARY) 1, 500. 000 750. 000
LF 0. 000 0.00
14. 55000 750. 000 10, 912. 50
0415 630-80380  *TRAFFI C CONE 317. 000 158. 500
EACH 0. 000 0. 00
4.20000 158. 500 665. 70
0420 630-80391  *CHANNELI ZI NG DEVI CE ( FI XED) 310. 000 149. 500
EACH 0. 000 0.00
30. 00000 149. 500 4, 485. 00
0425 630-80430 RUVBLE STRI P ( PORTABLE) 16. 000 6. 000
EACH 0. 000 0.00
1, 000. 00000 6. 000 6, 000. 00
0430 700-70010  F/ A M NCR CONTRACT REVI S| ONS 200, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0435 700-70011  F/ A PARTNERI NG 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0440 700-70012  F/ A ASPHALT PAVEMENT | NCENTI VE 5, 848. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00



CONTI D C16262 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PON: 16262- BI D ESTI MATE RUN 11/ 01/ 2010
PRQIECT: NH R100- 131 ESTI MATE NO 0004 09: 43: 29
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 700-70013 F/ A CONCRETE PAVEMENT | NCENTI VE 296, 918. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0450 700-70016 F/ A FUEL COST ADJUSTMENT 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0455 700-70019 F/ A ASPHALT CEMENT COST ADJUSTMENT 4,500. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0460 700-70022 F/ A QJT COLORADO TRAI Nl NG PROGRAM 2, 100. 000 228. 000
F A 0. 000 0. 00
1. 00000 228. 000 228.00
0465 700-70023 F/ A ON- THE- JOB TRAI NEE 1, 700. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0470 700-70025 F/ A QUALI TY | NCENTI VE PAYMENT 323, 281. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0475 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0480 700-70034 F/ A UTILITI ES 4,391. 750 4,391. 750
F A 0. 000 0.00
1. 00000 4,391. 750 4,391.75
0485 700-70035 F/ A H GH SPEED | NTERNET CONNECTI ON 5, 000. 000 165. 040
F A 0. 000 0. 00
1. 00000 165. 040 165. 04
0490 700-70380 F/ A EROSI ON CONTROL 10, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMI  $11, 380,204.40% 1,625, 934.85% 4,748,499.58



CONTI D C16262 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PON: 16262- BI D ESTI MATE RUN 11/ 01/ 2010
PRQIECT: NH RLOO- 131 ESTI MATE NO 0004 09: 43: 29
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0495 620-00002 FI ELD OFFI CE ( CLASS 2) 1. 000 1. 000
EACH 0. 000 0. 00
21, 850. 00000 1. 000 21, 850. 00
0500 620-00012 FI ELD LABORATCRY (CLASS 2) 1. 000 1. 000
EACH 0. 000 0. 00
19, 500. 00000 1. 000 19, 500. 00
0505 620-00020 SANI TARY FACI LI TY 4.000 4.000
EACH 0. 000 0. 00
1, 900. 00000 4.000 7,600. 00
CAT 0400 CURRENT AMI  $ 48, 950. 00 $ 0.00$ 48, 950. 00

PRQJIECT TOTAL CURRENT AMI $11,429,154.40$% 1,625,6934.85$% 4,797, 449.58



